COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/22/2006

ESTIMATE SUMMARY 15:41:16
CONTID: C15160 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15160-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 53.5 DAYS TIME ALLOW: 78 WORK DAYS
I-25 OVERLAY EAGLERIDGE NORTH PERCENT TIME: 68.59 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: IM 0252-378
I-25 OVERLAY EAGLERIDGE NORTH
NAME OF ROAD: 25
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 08/20/2006 DATE TIME STARTED 04/04/2006
1800 NORTH TAFT DATE LET 03/09/2006 DATE WORK BEGAN 05/10/2006
DATE AWARDED 03/13/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 04/04/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,262,133.20 PARTICIPATING $ 3,633,821.41 S 1,488,859.98
AWARD PROJECT AMT: $  4,933,605.85 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 69.06% TOTAL EARNINGS 3,633,821.41 1,488,859.98
FUNDS AVAILABLE: $ 1,628,311.79 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,633,821.41 1,488,859.98
TOTAL CLAIMS: $ 0.00 RETAINAGE -51,867.32 -21,276.90
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,581,954.09 1,467,583.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,581,954.09 1,467,583.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,467,583.08
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CONTID: C15160 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15160-BID ESTIMATE RUN 08/22/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0005 15:41:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00002 *MULCHING (WEED FREE HAY) 4.000 0.000
ACRE 0.000 0.00
900.00000 0.000 0.00
0065 213-00061 *MULCH TACKIFIER 12.000 0.000
LB 0.000 0.00
3.35000 0.000 0.00
0070 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 800.000 0.000
SY 0.000 0.00
3.35000 0.000 0.00
0075 304-09000 AGGREGATE BASE COURSE (SPECIAL) 2,000.000 0.000
cy 0.000 0.00
15.80000 0.000 0.00
0080 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 54.170
TON 21.900 1,799.09
82.15000 76.070 6,249.15
0085 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 35,200.000 27,148.300
TON 8,016.590 351,126.64
43.80000 35,164.890 1,540,222.18
0090 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 34,325.000 0.000
TON 16,361.160  835,237.22
51.05000 16,361.160 835,237.22
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 29,530.000 8,922.000
GAL 6,866.000 14,418.60
2.10000 15,788.000 33,154.80
0100 609-60011 CURB TYPE 6 (SECTION M) 650.000 0.000
LF 0.000 0.00
11.85000 0.000 0.00
0105 614-80385 RUMBLE STRIP 91,608.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0110 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.000 0.00

10,500.00000 0.800 8,400.00



CONTID: C15160 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15160-BID ESTIMATE RUN 08/22/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0005 15:41:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 70,400.00
176,000.00000 1.000 176,000.00
0120 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.330
L S 0.000 0.00
12,000.00000 0.330 3,960.00
0125 627-00001 *PAVEMENT MARKING PAINT 800.000 413.600
GAL 274.900 13,786.24
50.15000 688.500 34,528.28
0130 627-00005 *EPOXY PAVEMENT MARKING 512.000 0.000
GAL 0.000 0.00
75.75000 0.000 0.00
0135 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 8,830.000 0.000
SF 4,414.000 50,319.60
11.40000 4,414.000 50,319.60
0140 630-00000 *FLAGGING 2,500.000 1,117.000
HOUR 485.000 9,821.25
20.25000 1,602.000 32,440.50
0145 630-00007 *TRAFFIC CONTROL INSPECTION 70.000 32.000
DAY 15.000 835.50
55.70000 47.000 2,617.90
0150 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 40.000
DAY 16.000 8,800.00
550.00000 56.000 30,800.00
0155 630-80002 *FLASHING BEACON (SOLAR) 8.000 2.000
EACH 0.000 0.00
225.00000 2.000 450.00
0160 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 1.000
EACH 0.000 0.00
85.00000 1.000 85.00
0165 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 8.000
EACH 0.000 0.00
12.00000 8.000 96.00



CONTID: C15160 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15160-BID ESTIMATE RUN 08/22/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0005 15:41:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 29.000
EACH 0.000 0.00
16.70000 29.000 484.30
0175 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 48.000 14.000
EACH 0.000 0.00
22.30000 14.000 312.20
0180 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 456.000 108.000
SF 120.000 2,004.00
16.70000 228.000 3,807.60
0185 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
7,300.00000 1.000 7,300.00
0190 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
335.00000 2.000 670.00
0195 630-80360 *DRUM CHANNELIZING DEVICE 150.000 55.000
EACH 0.000 0.00
22.30000 55.000 1,226.50
0200 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
33.40000 0.000 0.00
0205 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0210 630-80370 *CONCRETE BARRIER (TEMPORARY) 600.000 300.000
LF 0.000 0.00
32.30000 300.000 9,690.00
0215 630-80380 *TRAFFIC CONE 600.000 135.000
EACH 0.000 0.00
1.10000 135.000 148.50
0220 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 3.000 1.000
EACH 0.000 0.00

1,120.00000 1.000 1,120.00



CONTID: C15160 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15160-BID ESTIMATE RUN 08/22/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0005 15:41:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 55,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70021 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70025 F/A QUALITY INCENTIVE PAYMENT 165,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70031 F/A INTERIM SURFACE REPAIR INTERIM HMA SURFACE REPAIR 10,060.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70011 F/A PARTNERING PARTNERING 2,498.620 2,498.620
FA 0.000 0.00
1.00000 2,498.620 2,498.62
0430 203-00040 UNCLASSIFIED EXCAVATION (SPECIAL) (SPECIAL) EXIT 108 47.000 47.000

NB OFF RAMP

27.15000 47.000 1,276.05



CONTID: C15160 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 15160-BID ESTIMATE RUN 08/22/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0005 15:41:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0435 304-06007 AGGREGATE BASE COURSE (CLASS 6) EXIT 108 NB OFF RAMP 38.000 38.000
cy 0.000 0.00
50.35000 38.000 1,913.30
0440 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) EXIT 108 36.680 36.680
NB OFF RAMP
TON 0.000 0.00
102.50000 36.680 3,759.70
0445 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) EXIT 108 NB OFF RAMP 16.000 16.000
GAL 0.000 0.00
6.25000 16.000 100.00
0450 210-00810 RESET GROUND SIGN EXIT 108 NB OFDF RAMP 0.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,736,211.92 $1,396,859.265$ 3,215,780.15
CAT NOO0201 ROADWAY SAFETY ITEMS
0270 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,192.000 2,787.500
LF 491.040 1,104.84
2.25000 3,278.540 7,376.72
0275 202-01300 *REMOVAL OF END ANCHORAGE 54.000 34.000
EACH 0.000 0.00
122.55000 34.000 4,166.70
0280 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,364.000 1,639.010
cY 0.000 0.00
6.45000 1,639.010 10,571.61
0285 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,500.000 3,550.000
LF 812.500 14,381.25
17.70000 4,362.500 77,216.25
0290 606-01340 *END ANCHORAGE TYPE 3D 17.000 11.000
EACH 0.000 0.00
400.00000 11.000 4,400.00
0295 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00



CONTID: C15160 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15160-BID ESTIMATE RUN 08/22/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0005 15:41:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SAFETY ITEMS

0300 606-01380 *TRANSITION TYPE 3H 4.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
0305 606-01395 *TRANSITION TYPE 3L 20.000 18.000
EACH 0.000 0.00
680.00000 18.000 12,240.00
0310 606-01460 *MEDIAN TERMINAL 4.000 4.000
EACH 0.000 0.00
4,400.00000 4.000 17,600.00
0315 606-02003 *END ANCHORAGE (NONFLARED) 17.000 11.000
EACH 0.000 0.00
3,200.00000 11.000 35,200.00
0320 612-00001 *DELINEATOR (TYPE I) 876.000 0.000
EACH 0.000 0.00
16.70000 0.000 0.00
0325 612-00002 *DELINEATOR (TYPE II) 112.000 0.000
EACH 0.000 0.00
18.20000 0.000 0.00
0330 612-00003 *DELINEATOR (TYPE III) 139.000 0.000
EACH 0.000 0.00
19.70000 0.000 0.00
0335 614-00011 *SIGN PANEL (CLASS I) 21.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
0340 614-00012 *SIGN PANEL (CLASS II) 160.000 0.000
SF 0.000 0.00
22.05000 0.000 0.00
0345 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 12.000 0.000
EACH 0.000 0.00

275.00000 0.000 0.00



CONTID: C15160 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 15160-BID ESTIMATE RUN 08/22/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0005 15:41:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SAFETY ITEMS
0350 614-80313 *BARRICADE (TYPE 3 F-C) 2.000 0.000
EACH 0.000 0.00
765.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 256,336.90 $ 15,486.09 % 169,471.28
CAT NOO0300 STRUCTURE
0355 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 87.000 70.600
sy 0.000 0.00
285.15000 70.600 20,131.59
0360 206-00000 *STRUCTURE EXCAVATION 133.000 133.000
cY 0.000 0.00
24.50000 133.000 3,258.50
0365 206-00100 *STRUCTURE BACKFILL (CLASS 1) 163.640 141.000
cy 22.640 554.68
24.50000 163.640 4,009.18
0370 503-00018 *DRILLED CAISSON (18 INCH) 160.000 160.000
LF 0.000 0.00
194.95000 160.000 31,192.00
0375 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 60.000 0.000
LF 0.000 0.00
150.40000 0.000 0.00
0380 601-03030 *CONCRETE CLASS D (BOX CULVERT) 77.950 77.950
cY 0.000 0.00
810.00000 77.950 63,139.50
0385 601-06150 *CONCRETE (PATCHING) 51.400 0.000
SF 51.400 5,140.00
100.00000 51.400 5,140.00
0390 602-00020 *REINFORCING STEEL (EPOXY COATED) 11,376.000 11,215.000
1B 0.000 0.00
1.95000 11,215.000 21,869.25
CAT 0300 CURRENT AMT $ 162,754.43 $ 5,694.68$ 148,740.02
CAT NO0301 STRUCTURE SAFETY ITEMS
0395 202-00425 *REMOVAL OF BRIDGE RAILING 763.000 0.000
LF 763.000 6,599.95
8.65000 763.000 6,599.95
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PCN: 15160-BID ESTIMATE RUN 08/22/2006
PROJECT : IM 0252-378 ESTIMATE NO: 0005 15:41:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE SAFETY ITEMS
0400 606-10300 *BRIDGE RAIL TYPE 3 196.000 196.000
LF 0.000 0.00
110.00000 196.000 21,560.00
0405 606-11010 *BRIDGE RAIL TYPE 10R 676.000 0.000
LF 676.000 64,220.00
95.00000 676.000 64,220.00
CAT 0301 CURRENT AMT § 92,379.95 $ 70,819.95% 92,379.95
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0410 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,450.00000 1.000 7,450.00
0415 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0420 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
CAT 0400 CURRENT AMT § 14,450.00 $ 0.008$ 7,450.00

PROJECT TOTAL CURRENT AMT $

5,262,133.20 $1,488,859.

98 $ 3,633,821.40



